

Weekly Report - Sprint 3

===== 20/07 Sprint 3 Planning =====

Team members present:

- Duy Anh Đào - 24127012
- Trần Huỳnh Mạnh Đạt - 24127024
- Trần Hoàng Quốc Khánh - 24127057
- Hồ Phúc Kiên - 24127067

Team members absent:

- Tô Trần Hoàng Triệu - 23127133 (Asked to leave the team)

Summary of the meeting:

This meeting needs to be held at the end of the current sprint and before the next sprint to plan for the next sprint. The team met to identify and prioritize tasks for the next sprint, and assign tasks to the team.

Task assignments were documented on Trello as follows:

- **Improve UI for all system:** Assigned to Hồ Phúc Kiên for the period of 20 Jul - 26 Jul. Tasks include adjusting the admin billing UI, fixing fonts, adding a login welcome effect, and adjusting the contract page layout.
- **Write Document and report for PA3:** Assigned to Đào Duy Anh, Hồ Phúc Kiên and Trần Huỳnh Mạnh Đạt for the period of 21 Jul - 25 Jul.
- **Add AI features:** Assigned to Trần Hoàng Quốc Khánh for the period of 20 Jul - 28 Jul. The objective is to implement a Chatbot AI feature using Gemini 2.5/3.5 Flash or Hugging-face models.
- **Hoàn thiện các tính năng của trang admin & student:** Assigned to all members to complete the core feature checklists.

===== 22/07 Sprint 3 Scrum Meeting 1 =====

Each member answers 3 questions during this meeting.

Status reports:

- **Đào Duy Anh - 24127012**

- ****What have I done?**** Organized the Trello board. Completed the Login/Logout, View and update Profile, and Approve or reject rental request items on the admin page checklist.
- **What will I do next?** Begin drafting the PA3 document and report
- **What issues / problems / obstacles do I have?** None.

- **Trần Hoàng Quốc Khánh - 24127057**

- **What have I done?** Set up the AI features card and reviewed API model options.
 - **What will I do next?** Test prompt configurations and verify billing/usage credits for the Gemini API.
 - **What issues / problems / obstacles do I have?** None currently.
-

===== 24/07 Sprint 3 Scrum Meeting 2 =====

Status reports:

- **Hồ Phúc Kiên - 24127067**

- **What have I done?** Successfully completed the "Improve UI for all system" task.
- **What will I do next?** Support the completion of the remaining admin page functionalities.
- **What issues / problems / obstacles do I have?** None.

- **Trần Huỳnh Mạnh Đạt - 24127024**

- **What have I done since last week?** Collaborated on writing the document and report for PA3
 - **What will I do until next week?** Finalize the PA3 documentation before the sprint ends.
 - **What issues / problems/obstacles do I have?** None.
-

===== 25/07 Sprint 3 Review (Retrospective) =====

This meeting is held at the end of each sprint to review and evaluate the results of the current sprint. In this meeting, the team needs to discuss and record the following:

- **What went well:** The student page features were successfully finished, completing major components like Login/Logout, Search available rooms, and Submit rental request. System-wide UI improvements were also fully resolved on time.
- **Undone:** The admin page checklist remains unfinished, sitting at 3 out of 9 completed features.
- **What problems and their causes:** The extensive requirements for the admin page (e.g., generating PDF contracts and utility bills) demanded more effort than expected.
- **What can be done differently in the next sprint to improve:** Break down remaining complex admin tasks into smaller, independent user-story cards rather than bundling them into one large checklist.
- **What lessons we could learn:** More accurate time and scope estimation is necessary for backend-heavy management features.

===== Trello tasks screenshot =====

Image unavailable: Trello tasks screenshot