

Dormify — Software Development Plan

Dormitory Management System

Version: 1.0 — Scrum-Aligned PA2

Date: 8 July 2026

Development process: Scrum

Delivery structure: Five sprints, with Sprint 1–5 corresponding to PA1–PA5

Repository baseline: Dormitory Management Frontend and Backend repositories

Revision History

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Date	Version	Description	Author
08 July 2026	1.0	Initial Software Development Plan.	Trần Huỳnh Mạnh Đạt

1. Introduction

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

This Software Development Plan defines how the Dormify team will plan, implement, review, test, and demonstrate the Dormitory Management System by applying Scrum. Development is organized into five sprints, and each sprint corresponds to one course Project Assignment. The plan is an initial PA2 baseline and will be updated in PA3 after teaching-assistant feedback and changes in the Trello board.

Dormify consists of a Next.js frontend and a NestJS/MongoDB backend maintained in separate repositories. The current product areas include authentication, user management, rooms, bookings, contracts, invoices, maintenance, notifications, violations, room transfers, and absences.

1.1 Purpose

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

The purpose of this plan is to:

- Establish the Product Goal, sprint structure, team responsibilities, and delivery rules.
- Define the Product Backlog, Sprint Backlog, Increment, Definition of Ready, and Definition of Done.
- Provide detailed Sprint 2 tasks with one owner, a different reviewer, and a due date.
- Provide planned work for later sprints.
- Define five formal integration builds and the testing purpose of each build.
- Keep the written schedule consistent with Trello.
- Identify project risks and mitigation strategies.
- Ensure that coding, documentation, report writing, testing, and self-training are treated as valid project tasks.

1.2 References

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

- PA1-2026 Project Proposal and App Survey.
- PA2-2026 Project Assignment.
- *NHỮNG TÍNH NĂNG CHÍNH CỦA HỆ THỐNG QUẢN LÝ KTX.*
- Backend repository: https://github.com/ddanh2436/Domitory_Management_Backend
- Frontend repository: https://github.com/ddanh2436/Domitory_Management_Frontend
- Trello tracklog.
- Weekly Reports, AI Usage Report, Spec Kit artifacts, and training evidence.

2. Project Overview

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

2.1 Product Goal

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

The Product Goal is to deliver a secure, role-based web application that centralizes principal dormitory workflows for students and authorized staff. By the final sprint, the team aims to

demonstrate an integrated and testable product covering authentication, rooms and bookings, contracts, invoices, maintenance, absences, violations, notifications, room transfers, and selected dashboard capabilities.

2.2 Project Objectives

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Tô Trần Hoàng Triệu | **Edited by:** Trần Huỳnh Mạnh Đạt

1. Deliver usable Product Increments at the end of every sprint.
2. Maintain one ordered Product Backlog in Trello.
3. Assign every task to one owner and one different reviewer.
4. Integrate frontend and backend work at least twice per sprint.
5. Produce five formal builds for testing and review.
6. Pass all critical acceptance scenarios before the PA5 demonstration.
7. Keep all submitted documents in English and Markdown, with Mermaid diagrams where required.
8. Clearly distinguish implemented, partial, planned, and future capabilities.

2.3 Scope

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Committed product areas

- Authentication, Google sign-in, JWT, user profiles, account locking, and fixed role-based authorization.
- Room management, room search, booking requests, occupancy control, and contract records.
- Invoice generation, debt status, mock payment, scheduled overdue processing, revenue statistics, and real-time invoice notifications.
- Maintenance requests, status tracking, image evidence, rating, and a planned Maintenance Staff workspace.
- Absence records, violations, behavior scores, announcements, user notifications, and notification retention.
- Transactional room-transfer requests, manager decisions, occupancy updates, contract updates, history, and real-time notifications.

- Responsive student and management interfaces, documentation, testing, deployment rehearsal, and final demonstration.

Planned or partial capabilities

- Automatic room allocation based on student preferences.
- Contract renewal, termination, check-in/check-out, and verified PDF export.
- Real payment-provider integration.
- Meter readings, meter images, and consumption history.
- Maintenance assignment, before-and-after images, staff history, and a maintenance dashboard.
- Visitor registration, full temporary-residence procedures, feedback, complaints, activity logs, and administrative backup/restore.

Outside the committed PA2 baseline

- Native mobile applications.
- Offline synchronization.
- Physical access-control hardware.
- Broad integration with unrelated university systems.
- AI maintenance classification and a rules chatbot unless they are approved, estimated, and added to the Product Backlog without displacing critical scope.

2.4 Project Deliverables

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Tô Trần Hoàng Triệu | **Edited by:** Trần Huỳnh Mạnh Đạt

ID	Deliverable	Sprint	Acceptance evidence
D-01	PA1 Project Proposal and App Survey	Sprint 1	Approved product concept, survey, initial features, and team setup
D-02	Vision Document in Markdown and PDF	Sprint 2	Required sections, feature paragraphs, Mermaid workflows, and measurable quality targets
D-03	Software Development Plan in Markdown and PDF	Sprint 2	Scrum roles, five sprints, detailed current-sprint tasks, risks, Trello control, and build plan

D-04	Spec Kit initialization artifacts	Sprint 2	<code>constitution.md</code> and generated Markdown files stored inside <code>/src</code>
D-05	Spec Kit training evidence	Sprint 2	Evidence for every team member
D-06	AI Usage Report	Every sprint	Declaration and detailed log when AI tools are used
D-07	Weekly Report	Every sprint	Sprint Planning, Scrum meetings, Sprint Review, and Trello screenshots
D-08	Refined Product Backlog and Use Cases	Sprint 3	Prioritized stories, acceptance criteria, use cases, and traceability
D-09	Operational Beta and Test Package	Sprint 4	Integrated workflows, regression results, defects, and known limitations
D-10	Final Product Increment and PA5 Demonstration	Sprint 5	Accepted features demonstrated from a reproducible build
D-11	Final submission package	Sprint 5	Markdown, PDF, Git log, Trello evidence, screenshots, reports, and required ZIP structure

2.5 Assumptions and Constraints

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

ID	Assumption or constraint	Scrum response
A-01	Five team members remain available during the semester.	Plan Sprint Backlogs using demonstrated capacity and re-prioritize when availability changes.
A-02	A Product Owner or authorized representative can clarify dormitory rules.	Do not commit unclear stories until acceptance criteria are sufficient.

A-03	Trello contains the latest task keys, owners, reviewers, due dates, and statuses.	Treat Trello as the operational source of truth and update this plan when it changes.
A-04	Frontend and backend remain in separate repositories.	Integrate frequently and link both repository commits to the same Trello item or build.
A-05	Google authentication, MongoDB, Cloudfire, and deployment services remain available.	Use documented mocks or fallbacks where practical.
C-01	PA deadlines and the final demonstration date are fixed.	Remove or postpone lower-priority Product Backlog items before reducing critical quality work.
C-02	Real payment credentials may be unavailable.	Use the current mock-payment path for demonstration and label real gateways as planned.
C-03	The system handles sensitive information.	Use synthetic data, role checks, secret management, and negative authorization tests.
C-04	PA2 is an initial planning version.	Inspect and adapt the plan in PA3 after feedback and actual velocity evidence.

3. Scrum Organization

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

3.1 Scrum Roles

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Scrum role / contributor	Assigned person or unit	Responsibilities
--------------------------	-------------------------	------------------

Product Owner	Dormify stakeholder representative — name to be confirmed	Owns the Product Goal, orders the Product Backlog, clarifies acceptance criteria, and accepts or rejects Product Increments.
Scrum Master	Đào Duy Anh	Facilitates Scrum events, removes impediments, protects the sprint, coordinates Trello discipline, and supports continuous improvement.
Developers — Backend / Database	Trần Huỳnh Mạnh Đạt, Đào Duy Anh	Implement APIs, authorization, business rules, database operations, integrations, and backend tests.
Developers — Frontend / UI/UX	Hồ Phúc Kiên, Tô Trần Hoàng Triệu, Đào Duy Anh	Implement responsive workflows, frontend validation, API integration, and usability improvements.
Quality and Test Lead	Tô Trần Hoàng Triệu	Coordinates test design, acceptance evidence, regression testing, and defect reporting.
Documentation and Analysis	Trần Huỳnh Mạnh Đạt	Maintains Vision, Plan, backlog traceability, reports, and submission artifacts.
Research and Training Support	Trần Hoàng Quốc Khánh	Maintains training evidence, AI Usage Report support, and research for approved future items.
Project Supervisor / Lecturer	Hồ Tuấn Thanh - Mai Anh Tuấn	Reviews academic deliverables and provides course guidance.

3.2 Scrum Artifacts

Performed by: Đào Duy Anh | **Reviewed by:** Trần Huỳnh Mạnh Đạt | **Edited by:** Trần Huỳnh Mạnh Đạt

Product Backlog

Performed by: Đào Duy Anh | **Reviewed by:** Trần Huỳnh Mạnh Đạt | **Edited by:** Trần Huỳnh Mạnh Đạt

The Product Backlog contains epics, user stories, bugs, research tasks, documentation, training, and technical work. The Product Owner orders it by business value, risk, dependency, and readiness. Trello stores the current backlog order and task status.

Sprint Backlog

Performed by: Đào Duy Anh | **Reviewed by:** Tô Trần Hoàng Triệu | **Edited by:** Trần Huỳnh Mạnh Đạt

At Sprint Planning, the Developers select Product Backlog Items that support the Sprint Goal and fit the team's forecast capacity. Each selected task has one owner, one different reviewer, acceptance criteria, an estimate, and a due date.

Product Increment

Performed by: Tô Trần Hoàng Triệu | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

The Increment is the integrated frontend, backend, documentation, and test evidence completed during the sprint. It must be usable, reviewed, and compatible with previous accepted work. Incomplete work is not counted as part of the Increment.

3.3 Scrum Events

Performed by: Đào Duy Anh | **Reviewed by:** Tô Trần Hoàng Triệu | **Edited by:** Trần Huỳnh Mạnh Đạt

Event	Timing	Expected result
Sprint Planning	Beginning of each sprint	Sprint Goal, selected Sprint Backlog, task owners, reviewers, estimates, due dates, dependencies, and build target
Scrum meeting	At least three times per week or as required by the course	Progress, next work, impediments, integration needs, and risks
Backlog Refinement	At least once per week	Clearer stories, acceptance criteria, estimates, dependencies, and updated ordering
Sprint Review	End of each sprint	Demonstrated Increment, acceptance decisions, feedback, and Product Backlog updates

Sprint Retrospective	After the Sprint Review	Process improvements and concrete actions for the next sprint
----------------------	-------------------------	---

3.4 Definition of Ready

Performed by: Tô Trần Hoàng Triệu | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

A Product Backlog Item is Ready when:

- Its user or stakeholder value is clear.
- Acceptance criteria are testable.
- Dependencies and affected repositories are identified.
- It has one owner and one different reviewer.
- It can be completed within one sprint.
- The team has enough information to estimate it.
- Required designs, APIs, data, or business decisions are available.

3.5 Definition of Done

Performed by: Tô Trần Hoàng Triệu | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

A task or Product Backlog Item is Done when:

- Acceptance criteria are satisfied.
- The implementation or document is committed.
- A different team member has reviewed the work.
- Relevant lint, build, unit, integration, or manual acceptance checks pass.
- Security and authorization effects have been considered.
- Documentation and API examples are updated where necessary.
- Trello status and evidence links are updated.
- No unresolved critical defect prevents use.
- The work is integrated into the current Product Increment.

4. Risk Management

Performed by: Tô Trần Hoàng Triệu | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

ID	Risk	Probability / impact	Mitigation and contingency	Owner
R-01	Scope creep from real payments, visitor management, AI, backup, or other incomplete features	High / High	Order the Product Backlog using Must/Should/Could; do not add work to an active sprint without agreement; postpone lower-value items.	Product Owner / Scrum Master
R-02	Member unavailability	Medium / High	Forecast work from actual availability, keep tasks small, cross-review critical work, and re-plan the next Sprint Backlog.	Scrum Master
R-03	Frontend and backend integration failure	Medium / High	Integrate at least twice per sprint, maintain shared API examples, and run smoke tests before each formal build.	Technical Lead
R-04	External service failure	Medium / Medium	Preserve mock or sandbox paths and prevent provider failure from corrupting internal records.	Backend / DevOps
R-05	Unauthorized access to sensitive data	Medium / High	Apply JWT and role guards, perform negative authorization tests, protect secrets, and use synthetic data.	QA / Backend
R-06	Schedule differs from Trello	Medium / High	Inspect Trello during Sprint Planning and before submission; revise the plan rather than maintaining conflicting dates.	Scrum Master

R-07	Documents claim features without code or test evidence	High / Medium	Label features as implemented, partial, planned, or future; review the labels at every Sprint Review.	Document Owner / QA
R-08	Insufficient regression testing before PA5	Medium / High	Maintain five formal builds, add tests incrementally, freeze risky changes before the final build, and rehearse the demonstration.	QA Lead

5. Five-Sprint Product Plan

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Sprint	Provisional dates	Assignment	Sprint Goal	Planned Product Backlog Items	Sprint Increment
Sprint 1	25 May–14 June 2026	PA1	Establish the product concept and development workspace.	Proposal, app survey, initial features, team setup, repositories, and early prototype.	Approved concept and first demonstrable technical baseline.

Sprint 2	24 June–14 July 2026	PA2	Produce compliant planning artifacts and stabilize the current repository baseline.	Vision, Software Development Plan, Mermaid workflows, Spec Kit, training evidence, AI report, weekly report, Trello evidence, authentication review, overdue notifications, and room-transfer verification.	PA2 documentation package and Build 2.
Sprint 3	NULL	PA3	Refine requirements and complete the accommodation core.	TA feedback, refined Product Backlog, use cases, rooms, bookings, contracts, role authorization, API contracts, and automated tests.	Integrated accommodation workflow and Build 3.

Sprint 4	NULL	PA4	Complete and integrate operational workflows.	Invoices, overdue processing, maintenance, Maintenance Staff workspace, absences, violations, notifications, dashboards, and regression testing.	Operational Beta and Build 4.
Sprint 5	NULL	PA5	Harden, deploy, and demonstrate the accepted product.	Room transfers, final integration, security checks, performance checks, UAT, deployment, user guide, release notes, and full demonstration.	Final Product Increment and Build 5.

A documentation and submission buffer may follow Sprint 5 for approved defect correction, PDF conversion, packaging, Git-log evidence, and submission administration. It does not create another sprint.

5.1 Detailed Sprint 2 Backlog

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Add the actual Trello key and status to every item before submission.

Sprint Backlog Item	Owner	Reviewer	Due date	Done evidence
Audit PA2 requirements against the current documents	Trần Huỳnh Mạnh Đạt	Đào Duy Anh	10 July 2026	Compliance checklist
Compare the repositories with the documented feature scope	Đào Duy Anh	Trần Huỳnh Mạnh Đạt	10 July 2026	Repository alignment matrix
Rewrite the Vision Document for Scrum and PA2	Trần Huỳnh Mạnh Đạt	Tô Trần Hoàng Triệu	10 July 2026	Reviewed Markdown file
Add two Mermaid workflow diagrams	Hồ Phúc Kiên	Trần Hoàng Quốc Khánh	10 July 2026	Rendered diagrams
Rewrite the Software Development Plan around five Scrum sprints	Trần Huỳnh Mạnh Đạt	Đào Duy Anh	10 July 2026	Reviewed Markdown file
Initialize Spec Kit and store generated files in <code>/src</code>	Đào Duy Anh	Trần Hoàng Quốc Khánh	10 July 2026	Committed Spec Kit files
Complete Spec Kit training evidence — Đào Duy Anh	Đào Duy Anh	Trần Hoàng Quốc Khánh	10 July 2026	Screenshot or summary
Complete Spec Kit training evidence — Trần Huỳnh Mạnh Đạt	Trần Huỳnh Mạnh Đạt	Trần Hoàng Quốc Khánh	10 July 2026	Screenshot or summary
Complete Spec Kit training evidence — Hồ Phúc Kiên	Hồ Phúc Kiên	Đào Duy Anh	10 July 2026	Screenshot or summary
Complete Spec Kit training evidence — Tô Trần Hoàng Triệu	Tô Trần Hoàng Triệu	Trần Huỳnh Mạnh Đạt	10 July 2026	Screenshot or summary
Complete Spec Kit training evidence — Trần Hoàng Quốc Khánh	Trần Hoàng Quốc Khánh	Đào Duy Anh	10 July 2026	Screenshot or summary

Verify overdue-invoice scheduling and notifications	Trần Huỳnh Mạnh Đạt	Tô Trần Hoàng Triệu	10 July 2026	Test evidence
Verify room-transfer transaction and notifications	Đào Duy Anh	Trần Huỳnh Mạnh Đạt	10 July 2026	End-to-end checklist
Verify transfer and notification frontend screens	Hồ Phúc Kiên	Tô Trần Hoàng Triệu	10 July 2026	Screenshots and smoke results
Prepare the AI Usage Report	Đào Duy Anh	Trần Hoàng Quốc Khánh	10 July 2026	Completed report
Prepare the Weekly Report and Trello screenshots	Đào Duy Anh	Hồ Phúc Kiên	10 July 2026	Meeting records and screenshots
Export the Git log and package PA2 files	Trần Huỳnh Mạnh Đạt	Đào Duy Anh	10 July 2026	Git evidence and ZIP
Conduct the Sprint Review and final submission review	Đào Duy Anh	Hồ Phúc Kiên	11 July 2026	Review notes and checklist

5.2 Planned Backlog for Later Sprints

Performed by: Đào Duy Anh | **Reviewed by:** Trần Hoàng Quốc Khánh | **Edited by:** Trần Huỳnh Mạnh Đạt

Sprint 3

Performed by: Đào Duy Anh | **Reviewed by:** Trần Hoàng Quốc Khánh | **Edited by:** Trần Huỳnh Mạnh Đạt

- Apply TA feedback to PA2 documents.
- Refine user stories and acceptance criteria.
- Complete room, booking, and contract business rules.
- Add authorization and capacity tests.
- Finalize API contracts between frontend and backend.
- Decide whether contract PDF export is achievable in the sprint.

Sprint 4

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

- Complete maintenance assignment and Maintenance Staff workspace.
- Add repair-result and before-and-after evidence.
- Complete absence and violation workflows.
- Complete invoice and overdue regression tests.
- Validate dashboards against API data.
- Conduct security and cross-role regression testing.

Sprint 5

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

- Finish accepted room-transfer and operational scope.
- Resolve critical and high-priority defects.
- Run performance and authorization checks.
- Rehearse deployment, backup, and recovery.
- Conduct user acceptance testing.
- Complete user guides, release notes, final report, and demonstration.

6. Build and Test Plan

Performed by: Đào Duy Anh | **Reviewed by:** Tô Trần Hoàng Triệu | **Edited by:** Trần Huỳnh Mạnh Đạt

The team will create five formal integration builds. Local and pull-request builds may occur more frequently but do not replace the formal build records.

Build	Target date	Sprint	Scope	Testing purpose
Build 1 — Concept Prototype	14 June 2026	Sprint 1	Initial repositories and representative interface/API foundation	Confirm technical feasibility and repository setup
Build 2 — PA2 Baseline	11 July 2026	Sprint 2	Authentication, roles, current modules, overdue notifications, and room-transfer smoke path	Create a stable documented baseline

Build 3 — Accommodation Core	NULL	Sprint 3	Rooms, bookings, contracts, profile, and authorization	End-to-end accommodation and capacity testing
Build 4 — Operational Beta	NULL	Sprint 4	Invoices, maintenance, absences, violations, notifications, and dashboards	Broad regression and stakeholder review
Build 5 — Final Demo Release	NULL	Sprint 5	All accepted features, fixes, deployment, guides, and release notes	PA5 acceptance and complete feature demonstration

Every formal build records:

- Frontend commit.
- Backend commit.
- Build identifier or tag.
- Environment configuration version.
- Database and test-data version.
- Test result summary.
- Open defects and known limitations.
- Demonstration instructions.

7. Trello, Repository, and Configuration Rules

Performed by: Đào Duy Anh | **Reviewed by:** Trần Huỳnh Mạnh Đạt | **Edited by:** Trần Huỳnh Mạnh Đạt

- Trello is the source of truth for Product Backlog order, Sprint Backlog membership, task keys, owners, reviewers, estimates, due dates, and status.
<https://trello.com/invite/b/6a224f42348b85effb90cdb9/ATTI9656023471ab91abfe41300246dfe534A549C230/task-nmcnpm>
- Every coding, documentation, training, testing, and report task must exist in Trello.
- A pull request or documented peer review is required before merge.
- Frontend and backend changes for the same story should reference the same Trello item.

- API changes must update request/response examples.
- Secrets and real credentials must not be committed.
- Formal builds should use matching identifiers in both repositories.
- A capability is described as implemented only when code and validation evidence exist.

8. Monitoring and Reporting

Performed by: Tô Trần Hoàng Triệu | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

Measure or report	Target / frequency
Sprint Goal progress	Reviewed at each Scrum meeting
Sprint Backlog completion	Target at least 80%; incomplete work returns to the Product Backlog
Independent review coverage	100% of tasks have a reviewer different from the owner
Frontend/backend integration	At least twice per sprint
Formal build completion	Five of five planned builds
Critical acceptance tests before PA5	100% pass
Open critical defects before Build 5	Zero
Weekly Report	Every sprint according to course instructions
AI Usage Report	Every sprint
Risk review	Weekly and at Sprint Review
Product Backlog refinement	At least once per week

9. PA2 Submission Checklist

Performed by: Trần Huỳnh Mạnh Đạt | **Reviewed by:** Đào Duy Anh | **Edited by:** Trần Huỳnh Mạnh Đạt

- ☐ Vision Document is in English Markdown.
- ☐ Software Development Plan is in English Markdown.
- ☐ Both documents have PDF versions.
- ☐ The Vision contains two valid Mermaid workflows.
- ☐ Every section includes performer, reviewer, and editor information.
- ☐ The project plan contains exactly five PA-aligned sprints.
- ☐ The current sprint contains detailed tasks, one owner, a different reviewer, and due dates.
- ☐ The build plan contains five formal builds.
- ☐ Trello dates and assignments match this document.
- ☐ Spec Kit files are inside `/src`.
- ☐ Training evidence exists for all members.
- ☐ AI Usage Report is complete.
- ☐ Weekly Report contains Sprint Planning, Scrum meetings, Sprint Review, and Trello screenshots.
- ☐ Git log evidence is included.
- ☐ The final folder is named `PA2-Group[GroupId]`.
- ☐ Markdown, PDF, reports, screenshots, and evidence are included in the ZIP.

End of Software Development Plan — Version 1.0